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the sedbergh townscape Initiative project has been developed 
in response to the concerns of local residents and businesses 
regarding the quality of the town centre environment, and 
more particularly the impact of vehicular traffic on the core of 
the town centre.  the Initiative has been promoted by sedbergh 
Parish Council with key stakeholders including the Yorkshire 
dales national Park Authority (YdnPA), south Lakeland district 
Council, Cumbria County Council and sedbergh school, the 
sedbergh townscape Initiative outlined in this report is the first 
step in implementing a range of coordinated environmental 
improvements and traffic management measures which seek to 
foster the local economic well being of the town.

the following overarching aims and objectives were developed 
for sedbergh, which were informed by issues raised as part of  
previous consultation undertaken by the Parish Council and 
from our understanding of the town:

overarching aim:

to foster the economic well-being of the town

objectives:

to reduce the amount of traffic running through the heart •	
of the town.
to create a better quality and safer public environment, •	
especially for pedestrians.
to support, promote and attract investment in the town, its •	
businesses and facilities.
to enhance the special historic character of the town.•	
to improve the attractiveness of the town as a place to visit •	
and stay.

A Movement Framework and Public realm strategy  have been 
developed to support these objectives. these set out a number 
of key improvements for the town which include:

Joss Lane car park •	 - re-arrangement of parking on site and 
the creation of new public space with a dedicated area for 
the street market along and directly facing Main street.

environmental improvements•	  in front of st Andrew’s Church 
and sedbergh United reformed Church.

Main street•	  - resurfacing the carriageway and relaying and 
realigning of pavements along Main street to give greater 
priority to pedestrians.

Main street and station road •	 - widening of pavements 
and creation of drop off / loading bays where possible and 
resurfacing where required with a consistent natural palette 
of high quality materials.

Promoting busk Lane as the key route to sedbergh school •	
and through the town through junction realignment and 
signage to reduce congestion in the town centre’s historic 
narrow streets.

new pedestrian crossing facilities•	  and traffic calming 
throughout the town, particularly along busk Lane and 
Loftus hill to ensure safe crossing for school pupils

An Action Plan outlining the key priority projects, estimated 
costs, lead agencies, potential funding and any associated 
issues is set out in Chapter 6. this indicates that most of the 
projects are capable of delivery in the short to medium term if 
funding can be secured and  if planning permission is achieved 
where required.

executive summary
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sedbergh is an attractive historic market town located at the 
foot of the howgill Fells at the western edge of the Yorkshire 
dales national Park. the town is also close to the eastern fells of 
the Lake district national Park, and the mainline rail station at 
oxenholme only 10 miles from Kendal. sedbergh is the largest 
settlement within the Yorkshire dales, and therefore plays an 
important role in the local economy. 

the town has preserved its historic attractive character and 
narrow ginnels which create a unique atmosphere that helps 
to draw visits from tourists and walkers. the local economy is 
dominated by sedbergh school, which is the largest employer 
in the Yorkshire dales national Park, and whose campus is 
focussed south of the town centre.  Farming  is also a major 
part of the local economy; however the impact of the foot 
and mouth crisis in 2001 provided a catalyst in a project to 
promote sedbergh as england’s book town, which has attracted 
additional visitors to the town since its launch in 2005. 

the sedbergh townscape Initiative project has been developed 
in response to the concerns of local residents and businesses 
regarding the quality of the town centre environment and, 
more particularly, the impact of vehicular traffic on the core 
of the town centre.  the Initiative is being promoted by 
sedbergh Parish Council and prepared in partnership with 
key stakeholders comprising the Yorkshire dales national 
Park Authority, south Lakeland district Council, Cumbria 
County Council and sedbergh school. the sedbergh 
townscape Initiative outlined in the this report is the first 
step in implementing a range of coordinated environmental 
improvements and traffic management measures which seek to 
foster the longstanding economic well-being of the town.

this report is structured as followed:

section 2: Context – this section provides a review of the 
following elements: 

historic development, conservation and built environment •	
context;
local planning context;•	
movement context;•	
town centre economy;•	
school and community issues; and•	
previous consultation.•	

section 3: town wide Framework –  this section sets out the 
key objectives and an overarching framework for the future of 
sedbergh.
section 4: Movement strategy – Provides more details on the 
proposed approach to movement throughout the town centre.
section 5: Public realm strategy – sets out proposed 
interventions to key streets and spaces in the town centre. 
section 6: Action Plan – the Action Plan lists all the proposed 
projects for the town centre and sets out the estimated costs, 
stakeholder requirements, constraints and timescales for 
delivery.
section 7: next steps – recommends the key next steps 
required to implement the Action Plan and progress the 
sedbergh townscape Initiative to delivery.

the sedbergh townscape Initiative responds directly to 
the issues and opportunities identified in the sedbergh 
Conservation Area review undertaken by the Yorkshire dales 
national Park Authority.  the sedbergh townscape Imitative 
has been prepared in partnership with the Park Authority 
superficially to serve as the sedbergh Conservation Area 
Management Plan.

1. Introduction
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historic development
sedbergh developed approximately a mile to the west of the 
main roman road to the north, and it is first recorded as a 
settlement in the domesday book of 1086.  At this time the 
town was a few miles south of england’s northern border and 
the town flourished through trade. Around 1130 st Andrew’s 
Church was built and in 1251 sedbergh was granted a market 
charter, reflecting its important local economic role. however 
the market declined following the black death and changes 
in the economy, and it ceased to exist. the establishment 
of a grammar school in the town in 1525 led to a change in 
fortunes for the town and a market charter was re-established. 
the town’s fortunes over the following two centuries largely 
depended on agriculture and the school.  during the 
nineteenth century the town became a manufacturing centre 
due to the number of local mills reliant on fast flowing local 
rivers and the railway which arrived in 1861.  In the twentieth 
century the town declined as the mills began to close and 
the railway shut in 1966. the M6 was extended in 1970 which 
helped to lessen the blow of the rail closure, however the town 
became increasingly dependent on tourism, fostered by its 
book town status, established in 2005 and Farfield Mill Arts and 
heritage Centre. the agricultural economy is fragile, therefore 
the town’s reliance on tourism and the visitor economy is likely 
to increase in the future.

Conservation
Most of the town is included within sedbergh Conservation 
Area. the Conservation Area was designated in 1969 and 
further extended in 1988 by the Yorkshire dales national 
Park Authority, and amended further in March 2010. the 
Conservation Area Appraisal  (2010) notes that sedbergh’s key 
character is made up by its compact historic core with 19th 
and 20th Century residential development on three sides 
and extensive grounds of sedbergh school to the south. Key 
elements of note are:

the densely developed pre-19th Century town centre;•	
spacious Victorian and edwardian villas to the west ;•	
Modest 19th century cottages to the north of bainbridge •	
road and to the south along Loftus hill which date from the 

historic development, conservation and built environment
2 Context

railway era;
suburban 20th Century housing estates to the west and •	
east of the centre;
open parkland landscape and imposing buildings of •	
sedbergh school; and
the wooded river valley, former mills and small hamlets of •	
birks and Millthrop to the south.

the special character of the core of the town centre is noted 
particularly the:

surprise turns into narrow alleyways and unexpected •	
widening into cobbled and flagged yards connecting into 
networks of pedestrian routes around Main street;
narrow roads and continuous building frontage; and•	
windows and doors opening directly onto Main street, back •	
Lane, Finkle street and adjoining yards and courts.

Key views noted include up Finkle street and Joss Lane towards 
winder Fell, towards garsdale and Middleton Fells from back 
Lane. the heart of sedbergh contains a number of listed 
properties, particularly around Main street, Finkle street and 
key sedbergh school buildings. this conservation area status, 
and much of the town centre forming part of the setting of key 
listed buildings in the town, means that new development or 
physical changes to the streets and spaces in the town need to 
be designed carefully to respond appropriately to this sensitive 
historic context.

the sedbergh townscape Initiative serves to implement 
the sedbergh Conservation Area Management Plan. the 
Management Plan, originally drafted and consulted upon 
as part of the recent sedbergh Conservation Area Appraisal, 
identifies a number of opportunities for improvement and 
enhancement and many of these opportunities have formed 
the basis of the proposals explored in greater detail during the 
preparation of the stI.
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built environment
A key characteristic of sedbergh is its compact centre and 
ancient narrow streets which tend to feed off Main street. An 
area known as “the narrows” at the western end of station 
road marks the entrance to the town centre when approaching 
from the west. this area is characterised by buildings typically 
fronting directly onto the pavement and a very narrow road 
width which creates a unique sense of enclosure. Many of 
the buildings in this area are listed and date from the early 
development of the town. whilst varying in character and size, 
they come together to create a picturesque townscape. 

the historic character of the commercial core along Main street 
creates a central core of rich historic interest, particularly the 
network of narrow lanes and cobbled yards which radiate from 
it. st Andrew’s Church sits at the junction of Main street and 
Finkle street and is an important focal point of the town. the 
church dates back to norman times and the space in front of 
the church, the town’s original market square, is one of the few 
areas of public space in the town centre, and continues to host 
market stalls on wednesday market day.  the town is set against 
the dramatic backdrop of the howgill Fells, which can be 
glimpsed from a number of the town centre streets and which 
provides an exceptionally attractive setting for the town.  

whilst there is no dedicated market square or space in the Main 
street area, the car park at Joss Lane hosts the weekly market 
and producers market. the adjoining small garden area, which 
benefits from an attractive southerly aspect, is hidden from 
everyday view and an underused asset in the heart of the town 
centre. there is significant opportunity to improve this part of 
the town centre and in the process create a more accessible 
public space  that should become a real focal point for the 
town. this is investigated as part of the strategy for improving 
the public realm in the town in the following chapter. 

the dominant building material used throughout the town 
is locally quarried stone (rough course ragstone), used in 
buildings and as paving and cobbles throughout the town, 
particularly in the older town centre. ensuring that proposals 
for the public realm also use local materials to complement 
the town’s character is therefore a central part of the initiative. 
YdnPA also require the use of local materials wherever possible 
in building and development works.
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the historic nature of sedbergh, protected as a Conservation 
Area and its location within the Yorkshire dales national Park, 
have ensured that sedbergh has retained much of its historic 
charm and  character. the YdnPA have successfully managed 
the sensitive relationship between town and country. As 
the statutory planning authority , the YdnPA are currently 
producing a Local development Framework for the wider area. 
the YndPA’s purpose is to:

Conserve and enhance the natural beauty, wildlife and •	
cultural heritage of the national Park;  
Promote opportunities for the understanding and •	
enjoyment of the special qualities of the national Park by 
the public.

there is also a duty on national Park Authorities to ‘seek to 
foster the economic and social well being of local communities 
within the national Park’, although it is not expected to commit 
significant expenditure in this regard.  

the role of the national Park therefore has a large bearing on 
the local planning context.  the Local Plan of 2006 constitutes 
the statutory development plan and seeks to ensure that 
development is sustainable and planning decisions are based 
on the “precautionary principle”.  A Core strategy is planned for 
production commencing in 2012 which will review all areas of 
planning policy.

As mentioned above, sedbergh is designated as a Conservation 
Area, and therefore Local Plan policy b8 of the Local Plan seeks 
to preserve and enhance the character and appearance of 
the conservation area. the policy seeks to protect important 
landscape features, including trees, hedgerows, walls, open 
areas and footpaths and also important views from and 
into the conservation area.  As part of the LdF, the YndPA is 
producing a housing development Plan which recommends 
future housing sites for allocation in the emerging LdF. As 
part of this study two sites were identified for allocation 
opposite Close’s garage for up to 30 new homes, an additional 
6 homes are recommended to be allocated opposite rawthey 
gardens to meet the predicted housing need for the town. 

Local planning context

Aside from these proposed allocations, there is also an existing 
employment allocation at the western edge of town in the 
Adopted Local Plan.  the housing development Plan also 
considered allocating the site west of Vicarage Lane/back Lane 
for housing development, however this site was discounted 
due to the prominent nature of the site, its impact on the 
Conservation Area and loss of open space.

Planned development

the planned relocation of the health Centre from Loftus hill to 
station road as part of the provision of a new spar here provide 
a significant opportunity for the redevelopment of the Loftus 
hill site. the existing health Centre is adjacent to Loftus hill 
car park on the edge of the town centre. the site also adjoins 
the grounds of sedbergh Junior school. this collection of sites 
could be reorganised to enable the development of a more 
efficient consolidated campus for sedbergh Junior school, 
together with improved public parking facilities for the town.
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Movement context

the town centre of sedbergh is characterised by tight streets, 
narrow footways and an intimate, confined townscape created 
by the continuous building frontage along Main street and 
Finkle street in particular.  this environment influences the 
movement of pedestrians, cyclists and vehicles within and 
through this small market town.

heavy goods vehicle through traffic is currently directed away 
from the confined town centre via busk Lane and Loftus hill; 
albeit through a fairly discrete signing arrangement at the 
western gateway to sedbergh.  the remaining town centre 
bound traffic enters sedbergh from the west along the A684 
station road/Main street, with vehicles then continuing 
eastbound along the narrow, one-way section of Main street to 
Joss Lane car park or south to the car park on Loftus hill.    

Joss Lane car park provides convenient access to the town 
centre shops and amenities on Main street, however vehicles 
can experience difficulties with the one-way access route to 
this facility when service vehicles regularly block traffic for 
considerable periods of time.  Loftus hill car park and on-street 
parking on back Lane provide the other main provision of 
parking to the south of the town centre, with visitors able to 
access the town centre amenities to the north on foot via the 
numerous characterful ginnels that wind between the town 
centre buildings.

the overall provision of pedestrian facilities in sedbergh is 
sporadic however, with some extremely narrow footways 
on Finkle street and Main street, requiring pedestrians with 
pushchairs to walk on the carriageway at times and causing 
difficulties for mobility impaired people. with the exception 
of a zebra crossing on back Lane and one on Long Lane, there 
is a general lack of pedestrian crossing facilities, particularly 
considering the large numbers of school children required to 
cross Loftus hill and busk Lane during the course of a school 
day.  numerous tracks and public rights of way do, however, 
provide pedestrians and cyclists with off-street routes in and 

around the town.  the town is also served by a relatively limited 
number of bus services, which stop on the corner of Main street 
and Finkle street.  the confined nature of this location result in 
people waiting for a bus on the main carriageway rather than 
the limited and narrow footway provided.  
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As mentioned earlier,  sedbergh is the largest settlements 
in the Yorkshire dales national Park therefore it plays an 
important part in the local and wider dales economy. the 
town is now mostly reliant upon the provision of services 
(sedbergh school is the largest employer in the dales) and to 
some degree, agriculture, reflecting its historical development 
as an agricultural and market town. the majority of the 
local population according to the 2001 Census information 
for sedbergh & Kirby Lonsdale were employed as either 
lower managerial and professional occupations (18%), small 
employers or own account workers (17%), suggesting the 
economy is quite reliant upon small enterprises. the high 
percentage of professional occupations could be in part 
reflective of the staff requirements of sedbergh school. the 
travel to work data suggests that most people drive to work 
(31%) many of whom will commute to other towns such 
as Kendal, work from home (15%), or travel by foot (12%) 
reflecting the limited amount of public transport in the area 
and large proportion of people self employed. 

the town centre itself provides for day to day needs of residents 
in terms of convenience retailing (although the existing spar is 
soon to be relocated to the western edge of town) and also has 
a selection of cafes, pubs and shops catering for both tourists 
and locals.  shops are focused around the narrow Main street 
at the historic centre of sedbergh, and stretch onto Finkle 
street opposite st Andrew’s Church.  the narrow streets, old 
buildings and cobbled yards help to attract visitors to the town 
centre, although traffic along Main street can detract from the 
experience. the town’s book town status attracts visitors to 
the numerous book shops, and the nearby hiking routes and 
footpaths mean many walkers stop in sedbergh as part of their 
visit.

sedbergh still hosts regular markets every wednesday at Joss 
Lane car park and a greengrocers stall adjacent to the Library 
on Main street. there is also a further producers market on the 
last wednesday of the month  and a Charter Market Fair one 
saturday in August a year.  the weekly markets are small but 
sell a range of artisan baked breads and local produce, and 
therefore fulfil a vital role in the local economy.

town life
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school and community uses

sedbergh school has been a strong influence on the health of 
the local economy since its foundation. the school draws in 
pupils from all over the country, and the school has 440 pupils 
between 13 and 18 years old and 100 pupils in the Junior 
school, which is rapidly expanding. the school has extensive 
land ownership around the town and a range of sporting and 
community facilities available for hire when not in school use 
which include a sports hall, swimming pool, lecture theatres 
and halls. the school also offers residential sports academy 
coaching, and summer schools, therefore is a centre of activity 
year round.  boarding houses for the school are peppered 
around the periphery of the main school grounds at busk Lane 
and the safety of pupils moving between these and other 
school sites is an important consideration when developing a 
Movement strategy for the town as a whole.  

school events are an opportunity for the town as a whole 
which are not fully capitalised on currently.  An improved and 
wider range of accommodation and restaurant facilities could 
encourage more parents and other visitors to spend time or 
stay in sedbergh around attending a school event. this is an 
opportunity that could be explored further as part of this work 
and the YndPA’s LdF work. 

settlebeck school and Primary school are located to the east 
of the town centre. the footpaths between these and the town 
centre are often narrow and the environment is dominated by 
heavy traffic flow and high traffic speeds.
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sedbergh Parish Council consulted on the condition of the 
public realm and traffic in the town centre in 2009. this 
consultation highlighted a high level of local concern over 
the condition of the roads, paving, footpaths, signage and the 
capacity of roads and parking in the area. Key issues raised 
included:

the need for traffic calming along station road and Long •	
Lane;
Congestion and conflict between pedestrians and vehicles •	
on Main street;
Inadequate/poorly managed parking for residents, coaches •	
and visitors;
Poor signage and consequent issues with through traffic in •	
the town centre;
narrow footways and pavements on Main street;•	
backlog of maintenance and repairs;•	
Uneven surfaces and defective drainage on the streets;•	
Poor quality boundary treatments to properties;•	
Poor appearance of Joss Lane car park; and•	
Poor setting of st Andrew’s Church.  •	

the results of this consultation have informed the development 
of the key aims and objectives of the sedbergh townscape 
Initiative, and the following town wide Framework, Movement 
and Public realm strategies respond to these concerns. 

throughout the development of the report feedback from key 
stakeholders has shaped the approach.  detailed feedback 
has been given by Cumbria County Council as the highway 
Authority and YdnPA as the planning authority and these have 
helped to shape the recommendations. the former Commission 
for Architecture and the built environment (CAbe) were 
involved in the early stages of the development of this report 
and provided feedback on initial options for the initiative. CAbe 
were generally supportive of the aims and objectives of the 
initiative and suggested that a revitalised market square at Joss 
Lane would enhance the reputation of sedbergh as a market 
town and bring people into the heart of the town. 

the removal of recycling bins was recommended. CAbe felt 
that traffic should not be excluded from Main street, only 
slowed to create a better environment for pedestrians. A shared 
surface street could foster such an environment. CAbe also 
recommended investigating options for the reorganisation of 
sedbergh Junior school land as the relocation of the health 
Centre offers an opportunity to consolidate all the school 
buildings in one place. 
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A town wide framework has been developed which illustrates 
an overarching vision for  sedbergh and seeks to address the 
concerns raised through previous consultation. the key issues 
identified to address as part of this work are:

need for new traffic calming along station road and Long •	
Lane
Address traffic congestion and conflict between pedestrians •	
and vehicles on Main street
Improve inadequate/poorly managed parking for residents, •	
coaches and visitors
Address poor signage and consequent issues with through •	
traffic using inappropriate routes
widen narrow footways and pavements on Main street•	
Improve appearance of Joss Lane car park and space in front •	
of st Andrew’s Church.

Aims and objectives

An overarching aim for sedbergh has been developed which 
reflects the important role of sedbergh in the wider economy 
and its role in the local community. the overarching aim is:

to foster the economic well-being of the town

the following objectives have been developed to support this 
aim and to seek to address the key issues identified above:

to reduce the amount of traffic running through the heart •	
of the town.
to create a better quality public environment, especially for •	
pedestrians.
to support, promote and attract investment in the town, its •	
businesses and facilities.
to enhance the special historic character of the town.•	
to improve the attractiveness of the town as a place to visit •	
and stay.

3 town wide Framework
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what did you say?

Issues: Most people prioritised the need to address 
traffic congestion, pedestrian conflict and widen 
narrow footways on Main street over the other 
objectives (70% or more “strongly agreed” with the 
identified priorities. 

Aims & objectives: there was strong overall support 
for all of the objectives, particularly the creation of 
better quality public environment and improving the 
attractiveness of the town.

overall: Positive support for the aim and objectives
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centre, particularly on Main street were highlighted priorities 
for improvement in both the initial consultation in 2009 and 
consultation carried out a part of the production of this report.   
Managing traffic flow into and out of the town centre, providing 
appropriate and accessible places to park and improving the 
environment at Main street are the central elements of the 
strategy.

overall traffic management
Managing the flow of traffic around the town centre is 
considered to be an essential move in improving traffic 
congestion and pedestrian conflict around Main street and 
Finkle street in particular.  the strategy illustrated shows 
through traffic, school traffic and long stay traffic signed to use 
busk Lane/Long Lane/Loftus hill and directed into long stay 
parking a Loftus hill and accompanying detailed measures 
which seek to improve movement and the environment around 
the town.

Key proposals are:

Promote station road as the key approach for local people •	
and visitors to the town from the west.
Promote busk Lane as the key route for all school and •	
through traffic from the west.
Introduce improved pedestrian crossing facilities and traffic •	
calming measures, particularly along the new through route 
along busk Lane through to Long Lane. 
Improve traffic and welcome signage at key locations and •	
junctions.
Improve network of walking and cycling routes across the •	
town.

4 Movement Framework
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Junction  options
As part of the analysis of movement through the town three 
key junctions identified where improvements to the current 
arrangement could improve traffic flow/ congestion. these are:

A - busk Lane/station road
b - Finkle street/back Lane
C - Loftus hill/busk Lane

new junction arrangements were developed for these which 
were tested to assess the impact upon traffic flow, visibility, 
safety and wider benefits. the only junction where alteration 
would be feasible in terms of meeting safety requirements and 
improving traffic flow was the busk Lane/station road junction, 
therefore this was the only junction alteration progressed 
and consulted upon (see below for details of the proposed 
changes).
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detailed proposals

station road and busk Lane Junction – Priority controlled 
junction

this option creates more pavement space and prioritises 
the use of busk Lane over station road/ Main street, which 
will help to reduce traffic flow into the town centre in line 
with the proposed traffic management strategy for the 
town.

 Appropriate signing and surface treatment to warn 1. 
vehicles of sharp bend
realigned carriageway to slow vehicles travelling 2. 
ahead to station road and to accommodate adjacent 
residential access
Change in priority to encourage use of busk Lane route3. 
Provision of 2 metre footway4. 
hatching to safely accommodate swept paths of hgVs5. 

traffic Calming opportunities

In conjunction with greater emphasis on directing school and through 
traffic along busk Lane a package of traffic calming measures will 
be required along busk Lane, Loftus hill and back Lane potentially 
including the following measures:

 Measures to improve pedestrian crossing across busk Lane, Loftus •	
hill and back Lane;
 new speed tables introduced at key locations throughout the town •	
to reduce traffic speeds;
new and improved signage to help reduce traffic speeds and give •	
advance warning of pupils crossing; and
 the narrowing of the carriageway at key crossing locations.•	

A - station road and busk Lane Junction

d - traffic calming on busk Lane 
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Key junction, footpath and crossing locations
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town centre parking

Joss Lane and Loftus hill car parks are the main town centre 
car parks and are highly valued by local businesses and 
residents. the overarching movement strategy proposes to 
use a combination of signage and the prioritised junction 
arrangement at station road/busk Lane to encourage through 
traffic and those wishing to park in long stay parking to use 
busk Lane to access the town centre. however station road 
would still be signed as the route for tourists into the town 
centre, and for access and local users.  Loftus hill is therefore 
considered to be the best location for long stay parking, with 
Joss Lane providing a supplementary reduced level of short 
stay parking role as part of a more multi functional public space.  

Consultation with CAbe, stakeholders and the public 
highlighted the importance of on-street parking to the vitality 
of the sedbergh, therefore the proposals provide short stay 
parking bays along Main street where the width allows.  

Further long term options

In the longer term, we feel there is potential, as part the 
reorganisation of the sedbergh Junior school site, health 
Centre and Loftus hill car park site to concentrate all the Junior 
school facilities on one site and create a larger car park for the 
town. In turn, less parking would need to be accommodated 
on the Joss Lane car park site, which provides opportunities to 
further reduce traffic using Main street.
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what did you say?

over 88% agreed or strongly agreed that station •	
road should be a key approach for local people and 
visitors
over 94% agreed or strongly agreed that busk Lane •	
should be the key route for all school and through 
traffic
79% agreed or strongly agreed that improved •	
pedestrian crossings, traffic calming should be 
introduced throughout the town, particularly along 
busk Lane.
82% agreed or strongly agreed traffic and welcome •	
signage should be located at key locations
60% agreed or strongly agreed that the network of •	
walking and cycling routes should be improved
88% agreed or strongly agreed that the junction at •	
station road and busk Lane should be redesigned 
to give greater priority to busk Lane as a key route 
for school and through traffic
other sites for parking suggested included back •	
Lane/Vicarage Lane
Improvements to public transport needed to •	
reduce reliance on the car in the area

overall: Positive support for the movement strategy
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Main street is essential to improving the experience and 
perception of sedbergh. the public realm proposals below 
are a package of measures which are designed to address the 
key issues highlighted in our analysis of the town and from 
consultation responses.  Public space around st Andrew’s 
Church and Joss Lane car park has the potential to be enhanced 
through public realm treatment, re-landscaping and provision 
of space for market stalls and seating to encourage people to 
spend time here. resurfacing and designing Main street to 
slow traffic and to prioritise pedestrian movement through 
creating wider footpaths will significantly improve the quality 
of pedestrian experience and therefore is central to the public 
realm strategy.  Proposals for the public realm are set out below 
and are illustrated in the adjacent strategy plan.

the improvements identified within the public realm strategy 
focus on the length of Main street and culminate in a 
programme of major improvements around the Joss Lane car 
park, the junction with Main street, 72 Main street and the area 
around the public toilet block.
the stI outlines the opportunity for a radical transformation in 
this key part of the town centre which seeks to take advantage 
of the area’s existing assets.  these include making best use 
of the existing wide pavements, improving the street market 
and enhancing the setting and facilities for the existing 
concentration of key community facilities including the Local 
history Library, Parish Council offices, tourist Information Centre 
all within 72 Main street and the public toilets and car park.
delivery of the improvements will involve some disruption as 
it will be necessary to demolish the retaining wall between 
the car park and Main street and excavate and reprovide the 
existing open space outside 72 Main street.  A new radically 
improved new space will provide a new community focus 
for the town. the space will be flexible and durable and will 
be designed specifically to host a remodelled street market 
repositioned along Main street itself.

5   Public realm strategy
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1.  Joss Lane car park area

Joss Lane and car park: •	 re-arrangement of car parking 
on the site and the creation of space fronting directly 
onto Main street. this new public space will be paved 
with high quality Yorkstone. the space will be capable of 
accommodating market stalls and also areas of seating.  
re-landscaping:•	  re-landscaping of the garden in front of the 
Community/tourist Information office through the removal 
of the retaining wall and excavation of an area to street level 
would create a much more accessible and higher quality 
town centre space.
new public space:•	  An enlarged new public space is 
proposed to be created in the front of the sedbergh United 
reformed Church on Main street/Joss Lane. this space could 
also potentially be used for market stalls and public seating, 
to complement the larger market square at Joss Lane.
Improved appearance: •	 recycling bins are relocated and 
screened from view to improve the appearance of the car 
park. 
Continued parking provision: •	 the Joss Lane car park would 
remain the town’s main coach park, thereby delivering 
coach visitors right into the heart of the town with 
convenient toilet and tIC facilities immediately accessible. 
the number of public parking spaces would remain broadly 
the same (detailed design may result in the loss of a small 
number of spaces). In the longer term, there is potential to 
relocate the coach parking to 
A new focal point for the town: these improvements, •	
surrounding the essential services of the Community 
offices, tIC and toilets will create a new focal point for the 
town. the scheme enhances the prominence and interface 
of these important local facilities, providing an inclusive 
design to meet the needs of both residents and visitors to 
the town. 

2.  st Andrew’s Church

new public space: An improved environment at the front •	
of st Andrew’s Church is proposed through resurfacing the 
space with Yorkstone paving, new landscaping and removal 
of the existing parking bay, which is currently a safety 
concern.
Market stalls: the extended area could also accommodate a •	
limited number of market stalls and also some seating.
enhanced Library setting: the proposals would create •	
improved accessibility and enhanced setting of the library.

3.  Main street core

Pedestrian priority: the pavements on Main street are •	
proposed to be resurfaced and designed to slow traffic and 
prioritise pedestrians.
wider footpaths: new wider footpaths along Main street in •	
high quality Yorkstone are proposed where needed, with 
cobbled setts to create a shallow kerb to delineate the 
pavement from the road space. the materials and palette 
used should reflect those that are already part of the town’s 
character.
drop off bays: new drop off/loading bays are proposed to •	
help ease congestion. these will more efficiently allow for 
shoppers and deliveries to stop whilst not hindering traffic 
flow.

4.  Main street approach

bus Layby: A new layby for buses is provided at the corner •	
of Finkle street and Main street. this will help to reduce the 
risk of traffic congestion building up when the bus drops off 
and picks up passengers.
new signage: new signage (“welcome to sedbergh”), •	
public art and seating at western entrance to Main street is 
proposed to raise the profile of Main street as the centre of 
the historic market town of sedbergh.
high quality materials: Use of high quality Yorkstone •	
paving and cobbled setts on the roadway at the junction 
of Finkle street and Main street to slow traffic and indicate 
pedestrian priority of the area. 

5.  station road

Footway improvements: It is proposed to widen and •	
improve the quality of the pavement area to the west of 
the town centre which is currently varied in quality. It is not 
anticipated that this will significantly alter the traffic flow 
from that of the existing. 
health Centre: It is also proposed to extend the 1.5m •	
pavement on the north side of Main street up to the new 
health Centre, to encourage pedestrians to walk between 
the town centre and the new health centre.
new signage: new signage “sedbergh – historic Market •	
town” is proposed at the junction with busk Lane to 
promote the town centre to potential visitors.



31

5 
Pu

bl
ic

 re
al

m
 s

tr
at

eg
y

the major traffic benefits of the stI are enabled and 
delivered through prioritising busk Lane for all through 
traffic.  this will relieve existing pinch points and 
particularly the exceptionally narrow parts of station 
road and Finkle street.  however, even with the public 
realm improvements delivered through the stI, these 
streets – part of the historic fabric of the town – will 
remain very narrow.  A wider and more comfortable 

pedestrian footpath between Main street and the 
proposed health Centre on station road will improve 
the quality of this key pedestrian route.  however, it 
will be necessary for vehicular traffic to occasionally 
mount the curb at the narrowest part of station road.  
the pavements will need to be built to an appropriate 
specification to allow for this.
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Yorkstone paving, gritstone kerb, granite sett 

edge and bitmac road

Yorkstone paving, gritstone kerb, bitmac 

roadand tumbled sett raised table

Yorkstone paving and tumbled sett raised table

Yorkstone paving, gritstone kerb, granite sett 

edge and bitmac road

Yorkstone paving with duckstone trim

Main street east (in front of Joss Lane car park) 

before

Main street east (in front of Joss Lane car park) 

After

Main street west (in front of st Andrew’s Church) 

before

Main street west (in front of st Andrew’s Church) 

After

 section through Joss Lane car park to illustrate 

change in levels
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An appropriate materials palette has been developed for 
sedbergh which reflects the historic character and the existing 
materials in use throughout the town.

the following materials are proposed for use in the areas 
highlighted for public realm works:
Yorkstone paving;
gritstone kerbs;
tumbled sett raised tables;
bitmac roads. 

tumbled setts use naturally materials and are used commonly 
for pedestrianised streets. they are very hardwearing and are a 
modern take on a traditional sett finish.

In addition to these a coordinated approach to landscaping 
and street furniture  using high quality local materials and a 
consistent palette is expected to be used. 

Maintenance costs

ongoing maintenance of the improvements outlined in the 
stI will be required.  however, it should be noted that the use 
of good quality, robust, natural materials should reduce the 
overall maintenance burden.  however, such materials will have 
a higher up-front purchase cost.  responsibility for undertaking 
and meeting the costs associated with ongoing maintenance 
will vary but is likely to be the principal landowner.  Key 
responsible parties are likely to be Cumbria County Council as 
highway Authority and sedbergh Parish Council as managers/
owners of the town’s key car park.s

what did you say?

Improvements to Joss Lane car park was supported •	
by all respondents (100%)!
over 90% agreed with the proposed improvements •	
to st Andrews Church 
80% agreed with the proposals to prioritise •	
pedestrian movement in Main street
over 70% supported new drop off/loading bays on •	
Main street
over 80% agreed with the proposal to locate a bus •	
layby on station road approach
over 70% supported new signage, art and seating •	
at the junction of Main street/Finkle street
over 80% supported the use of materials to •	
indicate pedestrian priority and slow traffic along 
Main street
overall a very high level of support for the •	
proposals was received, therefore proposals were 
progressed largely unaltered.

SECTION DETAIL NO.2 - ST ANDREWS CHURCH SQUARE
Tumbled setts traf c calmed approach to Main Street with 50mm upstand

1:10

Reclaimed gritstone kerb on an angle

Reclaimed granite sett on an angle

Bitmac Roadway

1.5m wide bitmac footpath to local 
authority speci cation

100mm upstand

SECTION DETAIL NO.1 -  MAIN CARRIAGEWAY INTO SEDBERGH
Protected 1.5m wide footpath from roadway with 100mm upstand

1:10

Reclaimed gritstone kerb on an angle
Reclaimed granite sett  ush with the 
roadway

Tumbled setts table to 
manufactures laying 
speci cation

50mm upstand

Reclaimed gritstone kerb on an angle
Reclaimed granite sett  ush with the 
roadway

Tumbled setts table or Bitmac 
surface

Yorkstone footpath lifted and relayed using 
minimum 10mm joints ( exible mortar additive 
included to prevent cracking)

Fine grade concrete slurry bedding layer, 
50-70mm deep for extra strength on a well 
consolidated sub-base

1.5m wide Yorkstone footpath lifted and relayed 
using minimum 10mm joints ( exible mortar 
additive included to prevent cracking)

20mm upstand

SECTION DETAIL NO.3 - MAIN STREET
Tumbled setts traf c calmed approach to Main Street with 20mm upstand

1:10

Cambered roadway to fall

Cambered roadway to fall

Sand Layer

Cambered roadway to fall

Concrete Foundation

Concrete Foundation

Concrete Foundation

NB: Details to engineers speci cation

Laid to fall

Laid to fall

Laid to fall

section detail for Main street kerbs
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Precedents

Prestbury Village, Cheshire

Prestbury village is situated in the heart of 
Cheshire between wilmslow and Macclesfield. 
Its population is comparable with sedbergh and 
the two settlements have similar traffic issues. 
Prestbury has successfully managed these 
issues with a series of raised tables and crossing 
points to make the village environment more 
pedestrian friendly for its users. they have used 
a select pallet of high quality materials which 
are in keeping with the character of the village 
and add positively to the village setting. the 
materials are of the same pallet as is proposed for 
sedbergh and include tumbled sett thresholds, 
Yorkstone paving, gritstone kerbs, granite sett 
edges, duck stone trims with a bitmac road. 
the described pallet of materials and proposals 
will have a positive effect on the town of 
sedbergh improving the town’s environment and 
enhancing the town’s special historic character.

Chester City Centre

though on a larger scale, Chester has implemented 
a series of traffic calming and shared surface 
improvements to improve the environment for 
its users. they use a pallet of high quality durable 
materials that are in keeping with the cities 
character and compliment the surrounding listed 
buildings and roman walls. the objectives were 
to calm traffic and improve the experience for 
pedestrians. the public realm features include 
dropped kerbs and tumbled sett raised tables. this 
case study shows similar public realm principles 
that have been proposed in sedbergh.
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the image above illustrates a shared surface approach to 
the public realm in Madrid which consists of a bitmac road, a 
sloped kerb and denoted parking bays.

the adjacent images (bottom row) are of whitecross street 
in London. whitecross street is set within a much more 
urban context but demonstrates how a narrow street can be 
designed with flexibility and durability in mind to enable it 
to perform a wide range of functions.  the street is open to 
traffic but also hosts a thriving street market.  the pavements 
have been widened to encroach into the carriageway, 
effectively resulting the creation of a shared surface.

Madrid - shared surface

whitecross street - London whitecross street - London

robust materials with good quality detailing and finishing contribute significantly to the durability of public spaces and reduce the 
long term maintenance burden
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to support the implementation of the movement and public 
realm strategies outline, an indicative Action Plan has been 
developed, providing information on estimated costs, funding, 
delivery constraints and partners.  each element of the strategy 
is addressed individually in the following table and priority for 
delivery is indicated.

Planning 

It should be noted that many of the public realm/highways 
improvements are exempt from planning consent if the Local 
Authority (LA) is undertaking the work. however the extent of 
changes around Joss Lane means that a planning application 
and conservation area consent will be required here.  Fixtures 
such as market stalls, benches, recycling facilities, electric 
hook ups are potentially permitted development if erected by 
the LA. the majority of the works to roads including, junction 
realignment, footpath widening, removal of bollards, raised 
tables, tumbled setts, resurfacing, kerbing and new laybys are 
likely to either not be considered “development” or considered 
permitted development for the LA. the LA could be considered 
to be the district, County Council or Parish Council.  

Conservation Area consent is required for demolition of 
structures which meet size thresholds set out by the YdnPA, this 
will need to be taken into consideration in the implementation 
of this Initiative.

highways

highways approval will be required for most of the proposal 
to be implemented.  however, the stI is not a highways-led 
initiative.  All of the identified proposals contained within the 
strategy respond positively to the overarching objective of 
fostering the economic well-being of the town.  A presentation 
to the appropriate highways working Party of Cumbria County 
Council has already been made and the proposals contained 
in the stI were very well received by the Committee.  Further 
engagement with the committee will be required as progress is 
made on implementing the proposals. 

Project description Approx  
cost*

timescale/ 
priority

Potential 
sources of 
funding

delivery comments

Public realm strategy 

Joss Lane environmental 
works

new hedging, grass, trees, white lining of car park, 
kerbing and small amount of bitmac resurfacing to the 
road as part of the wider improvements to the area.

£43,200 short term - 
high priority

hLF/sPC to be delivered in conjunction with the 
wider proposals for Joss Lane car park. 
these works are considered permitted 
development therefore do not require 
planning permission, however would 
need to be carried out by or on behalf 
of the  highways Authority

Main street west 
improvements (west of Joss 
Lane)

Lifting and relaying of Yorkstone paving, new Yorkstone 
paving, tumbled sett threshold for parking lay-by’s, 
bitmac surfacing, granite sett edging, seating, demolition 
of planters / walling, trees, shrub planting and trims 
around the buildings.

£108,000 short term- 
high priority

hLF/sLdC these works are considered permitted 
development  therefore do not require 
planning permission, however would 
need to be carried out by or on behalf 
of the  highways Authority

Main street east 
improvements (east of Joss 
Lane)

new tumbled sett thresholds (Joss Lane and Main street) 
and parking lay-by, lifting and relaying Yorkstone paving, 
new Yorkstone paving, bitmac surfacing, a band stand, 
steps to bottom and top of band stand space, seating, 
demolition of walls and levels, trees, hedging, new low 
wall, shrub planting, trims around buildings and granite 
sett edging. Improvements could include “welcome to 
sedbergh signage feature,”

£192,000 short term - 
high priority

hLF/sPC Longer term option to consider 
reducing parking further in 
conjunction with rearrangement of 
Loftus hill parking.  to be progressed 
as part of a planning application / 
conservation area consent

st Andrew’s Church 
improvements

new Yorkstone paving to be lifted and relayed, new 
Yorkstone paving, tumbled sett threshold, gritstone kerb 
edging, granite sett edging, steps, trees, adjustments to 
walling and levels, welcome signage / public art / seating, 
trims around buildings.

£168,000 short- 
Medium 
term - 
Medium 
priority

hLF/ CCC/ 
sPC/ YndPA

Likely to be permitted development 
with the treatment to the roads 
required to be carried out by or on 
behalf of the highways Authority. 
some elements such as adjustments 
to levels may require planning 
permission. 

station road and Finkle 
street  improvements

Improvements at either side of st Andrew’s Church and 
widening footpaths

£60,000 short - 
medium 
term 
medium 
priority

CCC/ sPC/ Permitted development - as above 
(highways Authority implementation 
required)

new bus layby relocated bus layby CCC Permitted development - as above 
(highways Authority implementation 
required)

tree planting & street 
furniture

tree planting throughout the town centre  - trees are 
proposed for each individual project, but an overarching 
strategy which incorporates all the trees included within 
each project could be developed. An agreed strategy for 
new street furniture would also be beneficial

short term - 
high priority

YdnPA/sPC An overarching strategy should be 
developed to incorporate the planned 
planting and street furniture for 
each project. YdnPA can lead on this 
working with sPC and the school.

* these figures are based on uncomplicated site and working conditions but include 20% on top of the materials and work costs to cover set up costs and logistics
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Project description Approx  
cost*

timescale/ 
priority

Potential 
sources of 
funding

delivery comments

refurbishment of 72 Main 
street

sPC are in the process of taking ownership of 72 Main 
street from the YdnPA.  the building, immediately 
adjacent to and accessed directly from the Joss Lane Car 
Park hosts a series of key community uses including the 
Local history Library, the sPC Community office and 
the tourist Information Centre.  there is an opportunity 
for a major refurbishment programme to improve the 
quality of the accommodation, the range of public 
and community services it can offer and the physical 
accessibility of the building.  such improvements would 
directly complement the Joss Lane environmental works.

Further 
work 
required

short term 
to medium 
term and 
high priority

hLF & sPC Further work will required to progress a 
hFL bid.  this process takes a significant 
amount of time.  there may be 
additional commercial opportunities 
in refurbishing the building which may 
need planning permission.

Movement framework

Pedestrian crossings the provision of new pedestrian crossings and traffic 
calming along busk Lane as detailed in section 4.

£12,000- 
£18,000 per 
crossing

short term - 
high priority 

CCC and 
sedbergh 
school

this will need to be delivered on 
implementation of the proposed new 
signage at the junction of station road 
and busk Lane. highways Authority will 
need to implement.

station road / busk Lane 
junction

Appropriate signing and surface treatment to warn •	
vehicles of sharp bend. 

£36,000- 
£48,000

short term - 
high priority

CCC this includes estimates for traffic 
management and contingencies 
during the construction phase but 
does not include costs associated with 
diverting any statutory services that 
may be in that location. highways 
Authority will need to implement 
these changes - likely to be permitted 
development/ outside the definition of 
development.

realigned carriageway to slow vehicles travelling •	
ahead to station road and to accommodate adjacent 
residential access, including where possible a 1.5 
metre width pavement  

Medium 
term - long 
term - 
medium  
priority

CCC this is  made possible by diverting 
through traffic along busk Lane and it is 
important in providing a better quality 
pedestrian link to the new health 
centre

Change in priority to encourage use of busk Lane •	
route. 

through the introduction of new 
signage

street name plates Updated street name plates throughout the town Approx. 
£4,000 
from 
YdnPA

underway sPC

signage de-cluttering remove unnecessary signage short term - 
high priority

YdnPA & 
CCC

walking/Cycling routes enhancements to existing rights of way. £6,000 YdnPA Funding is available to improve existing 
pedestrian and cycle ways in the area



38

7 
n

ex
t s

te
ps



39

7 next steps

this report sets out  strategies which are designed to achieve 
the overarching aim of fostering the economic well being of 
sedbergh, through improving movement and public realm in 
the town centre.  It is intended that this townscape Initiative 
report will be adopted as the Conservation Area Management 
Plan for sedbergh,  serving to enhance the setting of the rich 
historic built fabric of the town.

the Action Plan in the preceding chapter has shown estimated 
costs and sources of funding for the key schemes which are 
included in the strategies. In order to implement the public 
realm and highways alterations as permitted development the 
Local Authority/highways Authority will need to undertake the 
work.  For the proposals at Joss Lane  it is likely that a planning 
application and conservation area consent will be required, 
therefore it is recommended that these proposals are worked 
up and progressed in the short term.

heritage Lottery Fund bid
discussions during the CAbe design review process suggested 
that many of the projects falling under the stI have the 
potential to form part of a heritage Lottery Fund bid.  south 
Lakeland district Council, working closely with sedbergh 
Parish Council, are leading on the preparation of such a 
bid.  the focus of this bid is likely to be the improvements 
around Joss Lane car park which have significant scope to 
radically enhance the character of the conservation area.  the 
environmental improvements put forward as part of the stI 
compliment the aspirations held by the Parish Council for the 
tIC and Community office facility at 72 Main street to become a 
community owned and managed resource for local people.  

other sources of funding
other sources of funding have already been identified to 
help implement some of initiatives that can be progressed 
immediately.  Yorkshire dales national Park Authority have 
limited funding available for initiatives to help preserve and 
enhance the character of the Park’s conservation areas.  In 
addition, south Lakeland district Council has indicated 
that small budgets are available to help with small scale 
improvements that, again, can commence and be allocated 
immediately.  An initiative to replace all street and directional 
signs across the centre has commenced which can take 
advantage of this offer of financial assistance.
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Partnership working
It is already clear that one principal objective of the stI has 
been achieved.  Collaborative working between the principal 
stakeholders is essential for the coordinated implementation 
of the stI.  Cumbria County Council as highway Authority, the 
Park Authority as the Planning Authority and sedbergh school 
as the stakeholder with the widest and most extensive estate 
in the town all have central roles to play in delivering the stI 
proposals.  Administered by the Parish Council, the steering 
group should continue to meet regularly to help ensure 
progress on the  Action Plan projects are being appropriately 
progressed.  the brief and focus of these projects may need to 
be reviewed and revised  over time but this can be kept under 
the watchful eye of the steering group 
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School life

SEDBERGH: TOWNSCAPE INITIATIVE

Town centre proposals

Detailed measures

Parking in Sedbergh

1> Promote Station Road as the key approach for  
     local people and visitors to the town
2> Promote Busk Lane as the key route for all
     School and through traf c
3> Introduce improved pedestrian crossing facilities
     and traf c calming measures, particularly along
     new through route via Busk Lane through to Long
     Lane

Movement strategy

1

2

3

4

What you have already told us
Consultation on the condition of roads, paving, footpaths, parking, signs and 
traf c  ow in the town centre was undertaken by Sedbergh Parish Council in 
2009. The results of this consultation have informed the development of our 
ideas to date and key issues raised are set out below:

1> Need for traf c calming along Station Road and Long Lane
2> Congestion and con ict between pedestrians and vehicles on Main Street
3> Inadequate/poorly managed parking for residents, coaches and visitors
4> Poor signage and consequent issues with through traf c 
5> Narrow footways and pavements on Main Street
6> Backlog of repairs and maintenance
7> Uneven surfaces and defective drainage on the streets
8> Poor quality boundary treatments to properties
9> Poor appearance of Joss Lane car park
10> Poor setting of St Andrew’s Church 

Concept >
A key aim and set of objectives have 
been developed for Sedbergh which 
re ect the priorities for improvement 
identi ed in previous consultation and our 
initial research. The overarching aim for 
Sedbergh is:

To foster the economic well-being of the 
town.

The following objectives have been 
developed which seek to deliver the 
overarching aim:

1> To reduce the amount of traf c running         
through the heart of the town 
2> To create a better quality public 
environment, especially for pedestrians
3> To support promote and attract 
investment in the town, it’s businesses and 
facilities 
4> To enhance the special historic character 
of the town
5> To improve the attractiveness of the town 
as a place to visit and stay

Public spaces and public realm

Characterful paths

Narrow Main Street

Finkle Street

Town life 

The Butcher - part of 
the essential mix of shops

The market is currently 
split across two locations

Town pubs - essential to 
community life

The Supermarket - a 
meeting place

The Library - at the the 
heart of the community

Understanding Sedbergh
Access and transport

Joss Lane car park

Loftus Hill car park

Pedestrian route

• The busy A684 takes the majority of traf c along Finkle Street 
and through the town centre 

• Some through traf c is diverted along Busk Lane
• Car parks are poor quality and occupy key central spaces 

WELCOME
Sedbergh Parish Council is delighted to welcome you to this exhibition 
of emerging ideas on the future of Sedbergh.  As the largest town in the 
Yorkshire Dales National Park, Sedbergh plays a vital role in the local economy.  
Sedbergh School is the largest employer in the Dales and the town caters for 
both a close knit local community and visitors and tourists from all over the 
country and beyond.  

There are exciting opportunities to: improve pedestrian, cycle and vehicle 
movement through the town; create a town centre more convenient for those 
with reduced mobility or using pushchairs; enhance the appearance of the 
town through improvements to the public realm; and, realise the potential to 
reorganise parking to enhance the environment of Main Street, and Joss Lane 
car park in the heart of the town. Taken together, these opportunities comprise 
a package of improvements that will foster the economic well being of the town.  
A range of options for these opportunities are shown across the exhibition, and 
we would like to hear what you think about these. Please post your feedback 
onto the  nal board or  ll out one of the questionnaires provided.

The historic town of Sedbergh

Management measures

1> Joss Lane car park area
• Re-arrangement of car parking on site and create 
space fronting directly onto Main Street for new 
public space paved with high quality Yorkstone, 
incorporating a new market space.

• Potential for enlarged new public space to be 
created in the front of the Sedbergh United Reformed 
Church on Main Street/Joss Lane which could also 
potentially be used for market stalls etc.

2> St Andrew’s Church
• Improved environment at the front of St Andrew’s 
Church using Yorkstone paving and planting of a 
tree.

• Area provided for new market stalls and seating with 
improved access to the library.

3> Main Street core
• Main Street pavements resurfaced, and designed to 
slow traf c and prioritise pedestrian movement.    

• New wider footpaths along Main Street in high 
quality Yorkstone where needed, with cobbled setts 
to create a shallow kerb.  Materials used will re ect 
those that are already part of the town’s character.

• New drop off/loading bays for Barclays and Post 
Of ce and outside Sedbergh URC Church on Main 
Street to ease congestion.

4> Main Street approach
• A new layby for buses to stop in
• New signage (“Welcome to Sedbergh”), public art 
and seating at western entrance to Main Street

• Use of high quality Yorkstone paving and cobbled 
setts on the roadway at the junction of Finkle 
Street and Main Street to slow traf c and indicate 
pedestrian priority of the area.

5> Station Road
• Widen and improve the quality of the pavement area 
to the west of the town centre

• Extend new 1.5m pavement on the north side of 
Main Street up to the new Health Centre

1
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Station Road and Busk Lane Junction - Priority 
Controlled Junction
This option creates more pavement space and 
prioritises the use of Busk Lane over Station Road/
Main Street.

1> Appropriate signing and surface tratment to 
warn vehicles of sharp bend
2> Realigned carriageway to slow vehicles 
travelling ahead to Station Road and to 
accommodate adjacent residential access
3> Change in priority to encourage use of Busk 
Lane route
4> Provision of 2 metre footway, allowing widened 
carriageway
5> Hatching to safely accommodate swept paths 
of HGVs

Yorkstone paving, gritstone 
kerb, granite sett edge and 
bitmac road

Yorkstone paving, gritstone 
kerb, bitmac road and tumbled 
sett raised table

Yorkstone paving and tumbled 
sett raised table

Yorkstone paving, gritstone 
kerb, granite sett edge and 
bitmac road

Yorkstone paving with 
duckstone trim Yorkstone paving

Yorkstone paving and tumbled 
sett raised table Tumbled sett raised table

• Sedbergh School is a signi cant presence in the town. The 
school’s buildings are separated by major roads and moving 
between them on foot can be dif cult due to the traf c.

• Settlebeck School and Primary School are located to the 
east of the centre and, in places, narrow footways and traf c 
speeds on the A684 present problems 

• The core of the town is along Main Street, which is fed by 
narrow, attractive pedestrian lanes.

• The A684 takes traf c through the narrow part of Main 
Street, causing a con ict between pedestrians and traf c at 
the junction with Finkle Street and creating an unattractive 
pedestrian environment.

• The main Market is spread across the Joss Lane Car Park, 
some distance from Main Street. 

• Together, a cluster of shops, pubs, public services and streets around Main Street 
create the town’s social opportunities, which are essential for maintaining a strong 
community. 

• The core of the town is the section of Main Street between Finkle Street and Joss 
Lane car park.

• There are numerous opportunities to improve public spaces and streets with the 
aim of attracting more visitors and further investment.

Traf c calming opportunities 
In conjunction with greater emphasis on directing 
school and through traf c along Busk Lane a 
package of traf c calming measures will be 
required along Busk Lane, Loftus Hill and Back 
Lane potentially including the following measures:

> Measures to improve pedestrian crossing across 
Busk Lane, Loftus Hill and Back Lane;
> New speed tables introduced at key locations 
throughout the town to reduce traf c speeds;
> New and improved signage to help reduce 
traf c speeds and give advance warning of pupils 
crossing; and
> The narrowing of the carriageway at key crossing 
locations.
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As part of the analysis of movement through the town, three key 
junctions were identi ed where improvements to the current 
arrangements could improve traf c  ow/congestion. These were:

A> Busk Lane/Station Road
B> Finkle Street/ Back Lane
C> Loftus Hill/Busk Lane

New junction arrangements were produced for these which were 
tested in terms of their impact upon traf c  ow, visibility, safety and 
wider bene ts. The only junction where changes were feasible in 
terms of meeting safety requirements and where proposed changes 
would actually improve traf c  ow was at the Busk Lane/Station Road 
therefore the option for this junction is the only one presented here.

D - Traf c Calming on Busk Lane 

A - Station Road and Busk Lane junction
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As progress has been made on the Sedbergh 
Townscape Initiative, there has been much 
debate about parking issues in the town.  

The town is currently served by public 
car parks at Joss Lane and Loftus Hill 
and permitted on-street parking areas are 
generally not time limited.  Changing the 
nature of this provision would be complicated 
but we would welcome your views on the 
current arrangements and how they might be 
improved?

>> Are there other potential car park 
locations that could better serve the town?

>> Could the spaces that are available be 
managed in a different way?

4> Improve traf c and welcome signage at key
     locations and junctions
5> Improve network of walking and cycling routes
     across the town (see plan below)

Key junction locations and footpaths

Main Street east before

Main Street east after

Main Street west before

Main Street west after

Yorkst
kerb, g
bitmac
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Appendix 1 - Consultation summary

the proposals for sedbergh: the overarching Framework; the  
Movement Framework; and the Public realm strategy as set 
out in this report at Chapters 3-5 , were exhibited in sedbergh 
Community office, 72 Main street, sedbergh  until the end of 
december 2010.  Questionnaires requesting feedback on each 
of the elements proposed were provided and the exhibition 
was staffed for selected periods.

 thirty nine questionnaires were completed and returned.  the 
results of the questionnaire survey have been summarised over 
the next few pages, and have informed the finalisation of the 
townscape Initiative for sedbergh. As the results were generally 
positive, many of the proposals have been progressed relatively 
unchanged.

Objectives for Sedbergh 

Primary aim: To foster the economic well being of the town

Key objectives:

1> To reduce the amount of traffic running through the heart of the town

2> To create a better quality public environment, especially for pedestrians
3> To support, promote and attract investment in the town, its businesses and facilities

4> To enhance the special historic character of the town

5> To improve the attractiveness of the town as a place to visit and stay

1: Strongly disagree. 2: Disagree. 3: Neutral, 4: Agree. 5: Strongly agree.

From the results of the consultation last year, the following overarching aim and related objectives for 
the Sedbergh Townscape Initiative were developed. Do you agree with these objectives? For each 
objective please rate from 1-5 how far you agree. 

SEDBERGH: 
TOWNSCAPE INITIATIVE

Sedbergh Parish Council, working closely with 
key partners in the town, is currently producing a 
plan to improve Sedbergh town centre through the 
introduction of potential new traffic management 
measures and physical improvements to key 
streets and public spaces.  Consultation on the 
key issues for Sedbergh was undertaken by the 
Parish Council last year, and the results of this 

consultation has informed the development of the 
ideas for the town outlined in this exhibition. We 
would be grateful if you could take the time to read 
through the exhibition and complete the associated 
questionnaire and return it to the Community 
Office by 31st December 2010. Your comments will 
help us strengthen this exciting emerging strategy 
to improve our town.

Key issues for Sedbergh 

Need for new traffic calming along Station Road and Long Lane

Address traffic congestion and conflict between pedestrians and vehicles on Main Street

Improve inadequate/poorly managed parking for residents, coaches and visitors

Address poor signage and consequent issues with through traffic using inappropriate routes

Widen narrow footways and pavements on Main Street

Improve appearance of Joss Lane car park and space in front of St Andrew’s Church

The following key issues were identified as part of previous consultation undertaken by Sedbergh Parish 
Council last year. For each issue please rate from 1-5 how far you agree:

Comments

Comments

1: Strongly disagree. 2: Disagree. 3: Neutral. 4: Agree. 5: Strongly agree.

A1> Joss Lane - Improvements to Joss Lane car park area with improved facilities for the 
Market either side of Joss Lane and environmental improvements to this key public space

A2> St Andrew’s Church - Improved public space at the front of St Andrew’s Church 
incorporating an area provided for new market stalls and seating and better access to the 
Library
A3> Central Main Street - Main Street resurfaced in high quality materials and designed to slow 
traffic and prioritise pedestrian movement

A4> Central Main Street - New wider footpaths along Main Street in high quality materials

A5> Central Main Street - New drop off/loading bays for Barclays and Post Office and outside 
Sedbergh URC Church on Main Street to ease congestion

A6> Station Road approach - A new layby for buses to stop in

A7> Main Street / Finkle Street bend - New signage (“Welcome to Sedbergh”), public art and 
seating at western entrance to Main Street

A8> Main Street / Finkle Street - Use of different high quality materials on the roadway at the 
junction of Finkle Street and Main Street to slow traffic and indicate pedestrian priority of the 
area

Package A: Town centre proposals

B1> Promote Station Road as the key approach for local people and visitors to the town

B2> Promote Busk Lane as the key route for all School and through traffic

B3> Introduce improved pedestrian crossing facilities and traffic calming measures, particularly 
along new through route via Busk Lane

B4> Improve traffic and welcome signage at key locations and junctions

B5> Improve network of walking and cycling routes across the town

Package B: Movement Strategy
Traffic management measures

B7> Please use the box below to provide and comments on parking in Sedbergh

Public parking strategy

Thank you for completing this questionnaire. Please return to  the Community 
Office by 31st December.

Proposals
The exhibition outlines ‘packages’ of improvements that could be made to the town centre.  The proposals 
listed below correspond to those outlined in the exhibition.  Please rate each of them and provide any 
additional comments you may have.

Rating: 1: Strongly disagree, 2: Disagree. 3: Neutral 4: Agree. 5: Strongly agree

B6> New design of junction at Station Road and Busk Lane giving greater priority to Busk Lane 
as key route for School and through traffic

Detailed measures

Comments
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Key issues

the key issues identified for sedbergh townscape Initiative 
were largely supported with on average over 70% of 
respondents agreeing or strongly agreeing with the identified 
issues.  Addressing traffic congestion and conflict on Main 
street and widening the footways here were most strongly 
agreed with (both over 60% of respondents noting strong 
agreement).  Improving the inadequate and poorly managed 
car parking was only strongly agreed with by 42% of 
respondents. 

Aims & objectives

the primary aim “to foster the economic well being of the 
town” was strongly agreed with by 70% of respondents (100% 
agreement overall as the remaining 30% of respondents agreed 
with the aim). the strongest support was received for the 
objectives 2 and 5, to “create better quality public environment” 
and “to improve the attractiveness of the town”. 
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Figure 1 -  Level of agreement with the key issues identified for sedbergh

Figure 2 -  Level of agreement with the proposed Aim and objectives for sedbergh townscape Initiative
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Figure 3 -  Level of agreement with the proposed Public realm strategy

Figure 4 -  Level of agreement with the proposed Movement strategy

Public realm strategy

the majority of respondents again strongly agreed or agreed 
with all of the proposed public realm proposals. the highest 
level of agreement was for the resurfacing of central Main 
street in high quality materials and designed to slow traffic and 
prioritise pedestrians. there was also strong support for the use 
of different quality materials on the roadway at the junction of 
Finkle street and indicate pedestrian priority of the area.   no 
respondents disagreed with the proposals for Joss Lane which 
improved facilities for the market either side of Joss Lane and 
environmental improvements to this key public space.

Movement strategy

the movement strategy proposed was generally agreed with. 
notably 68% strongly agreed with the proposal to promote 
busk Lane as the key route for all school and through traffic (no 
respondents disagreed with this proposal). 62% strongly agreed 
with the proposal to redesign the junction at station road 
and busk Lane, which supports the change in traffic priority 
suggested above.  
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